

Initial Project Planning Template

Date	28 June 2026
Team ID	
Project Name	Rising Waters
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date
Sprint-1	Dataset Collection	USN-1	As a developer, I want to collect historical rainfall and flood datasets so that the model can be trained.	3	High	Team		
Sprint-1	Data Preprocessing	USN-2	As a developer, I want to clean and preprocess the dataset to improve prediction accuracy.	3	High	Team		
Sprint-2	Model Training	USN-3	As a developer, I want to train Decision Tree, Random Forest, and KNN models for flood prediction.	5	High	Team		
Sprint-2	Model Evaluation	USN-4	As a developer, I want to evaluate model performance and select the best-performing model.	2	High	Team		
Sprint-3	Web Application	USN-5	As a user, I want to enter weather parameters and receive flood prediction results through a web interface.	5	High	Team		
Sprint-3	User Interface	USN-6	As a user, I want a simple and responsive interface for easy prediction.	2	Medium	Team		
Sprint-4	Testing	USN-7	As a tester, I want to verify the application with different inputs to ensure reliable predictions.	3	High	Team		
Sprint-4	Deployment	USN-8	As a developer, I want to deploy the application so users can access it online.	2	Medium	Team		